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Estimated arrival — TataPack shipments
Both shipments depart Saturday, August 22, 2026. Dates below land on a business day the warehouse can actually receive:
Labor Day, Mon Sep 7 and all weekends are excluded as receiving days.

A I R  F R E I G H T
5,000 tubes

QUOTED TRANSIT

10–15 days

Calendar days
Most likely reading

E A R L I E S T

Tue Sep 1
10 calendar days

L AT E S T

Tue Sep 8
15 days → Sun; next receiving day

Business days
Conservative reading

E A R L I E S T

Fri Sep 4
10 business days

L AT E S T

Mon Sep 14
15 business days

PLAN TO MON SEP 14
Expect it around Sep 8; don’t commit the co‑man to anything before Sep 14. Stickers and secondary
components at the warehouse by Fri Sep 4.

S E A F R E I G H T
15,000 mini-tubes

QUOTED TRANSIT

30–35 days

Calendar days
Correct reading for ocean

E A R L I E S T

Mon Sep 21
30 calendar days

L AT E S T

Mon Sep 28
35 days → Sat; next receiving day

Business days
Reference only — not a real
ocean lane

E A R L I E S T

Mon Oct 5
30 business days

L AT E S T

Tue Oct 13
35 business days

PLAN TO MON SEP 28
Hold the first week of October as buffer — one rolled sailing adds 5–7 days with no warning.
Components for the mini‑tube run at the warehouse by Thu Sep 24.

W H Y  T H E S E  T W O  R E A D I N G S

Domestic parcel and LTL carriers quote in business days. International
forwarders quote in calendar days.

Ocean is unambiguous: 30–35 business days would be 6–7 weeks,
outside any real China–US lane. Air at 10–15 already exceeds
door‑to‑door express (5–8 days), so it reads as consolidated air in
calendar days with buffer built in.

C O N F I R M  W I T H  T E D D Y

Ask whether 10–15 and 30–35 are to the warehouse door or to port /
airport of arrival.

If it’s port of arrival, add 5–10 days to both for customs clearance and
drayage — every date on this sheet moves right by about a week.
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